




















 
Wellman Dynamics Corporation – Directions from site to hospital 
 

 
 
 
 
 



ID Task Name

1 RFI Workplan Approval Received by WDC

2 Planning and contracting

3 Final RFI Workplan to USEPA

4 Chromic Acid AST/Dump Pit sampling

5 Geoprobe soil sampling and analysis

6 Groundwater sampling and analysis - Round 0

7 Groundwater sampling and analysis - Round 1

8 Groundwater sampling and analysis - Round 2

9 Magnesium Dross Storage/Treatment Area

10 Dross sampling and analysis

11 Surface soil sampling and analysis

12 Geoprobe sampling and analysis, if needed

13 Monitoring well installation

14 Groundwater sampling and analysis - Round 1

15 Groundwater sampling and analysis - Round 2

16 Current Wastewater Treatment Sludge Storage Area

17 Surface soil sampling

18 Geoprobe sampling, if needed

19 Landfill Groundwater Impacts Evaluation

20 Monitoring Well Installation

21 Groundwater sampling and analysis - Round 0

22 Groundwater sampling and analysis - Round 1

23 Groundwater sampling and analysis - Round 2

24 VOC Investigation

25 Geoprobe soil and groundwater sampling and analysis

26 Monitoring well installation

27 Groundwater sampling and analysis - Round 1

28 Groundwater sampling and analysis - Round 2

29 Waste Acid Collection Pit and WWTS Investigation

30 Geoprobe sampling and analysis

31 Geologic and Hydrogeologic Characterization

32 Soil logging and testing

33 Slug tests

34 Data Analysis

35 Existing data review and validation

36 New data review and validation

37 Risk Assessment

38 RFI Report

39 Draft RFI Report

40 Draft RFI Report to USEPA
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Figure 1

Proposed Project Schedule

RCRA Facility Investigation Workplan
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